AMERICAN FIRE SPRINKLER ASSOCIATION

Leadership Ladder Foremanship Training Curriculum Upon completion student will receive 14.4 CEUs (144 hours).

Chapter I	Starting the Climb (36 Hours)
Lesson	
Lesson	2 Understanding People
Lesson	3 Communication Skills
Lesson	4 Coaching and Training to Win
Lesson	Working with Owners, General Contractors and Inspectors
Lesson	
Chapter II	Scope of Work/Pre-Planning/Schedules (36 Hours)
Lesson	
Lesson	8 Pre-Planning and Planning
Lesson	9 Schedules
Lesson	RFI, PR, ASI, CD and Change Orders
Lesson	11 Daily Planning
Lesson	Authority, Responsibility and Management
Chapter III (Controlling Job Cost and Productivity (36 Hours)
Lesson	Material Handling and Preventing Job Delays
Lesson	14 Goal Setting and Tracking
Lesson	Working and Coordinating with Other Subcontractors
Lesson	Production, Productivity and Measuring Productivity
Lesson	17 Get the Right Tool for the Job
Lesson	18 Performance Review and Evaluation
Chapter IV	The Job is Not Done Until the Paperwork is Done (36 Hours)
Lesson	19 Safety, Accidents and Reporting
Lesson	Daily Logs, Weekly Reports and Job Logs
Lesson	As-Built Plans, Operations and Maintenance Manuals, and Other
	Reports
Lesson	Time Sheets, Expenses and Responsibility
Lesson	Test Certificates and Other Test Reports
Lesson	Foreman's Final Report and Other Authorizations

